

SECRET

NPIC/TSSG/RED-1952-69
9 December 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Status of the NPIC [] Silver Recovery Unit.

1. Sometime ago, it was discovered that the subject unit was not suitably executed and installed to be acceptable to the Agency safety officer.

2. I talked to [] of the Logistics Branch concerning the status of this situation and learned the following facts:

a. A new plan to enlarge the SOMAT Room to twice its present size and rearrange the equipment, including the subject Silver Recovery unit, has been discussed with and tentatively accepted by the Agency safety officer.

b. The new plan was also given to [] which is scheduled to provide a layout showing the proper location for the Silver Recovery unit by 15 December 1969.

c. The present schedule calls for completion of the new SOMAT Room between 15 April and 15 May 1970. Installation of the Silver Recovery unit will require another four to six weeks -- assuming appropriate coordination, approval, and funding have been obtained by that time.

[]
[]
Special Assistant for Plans & Applications, RED

Distribution:

- Original - Route & File
- ✓ 1 - NPIC/TSSG/RED
- 1 - NPIC/TSSG/RED/SDB

NPIC/TSSG/RED/SDB/[] 9Dec.69

Declass Review by NIMA/DOD

GROUP 1
Excluded from automatic
downgrading and
declassification